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DEPARTMENT OF THE NAVY

Naval Facilities Engineering Command Southeast
Jacksonville, FL 322120030

Memorandum for the File
Date: December 21, 2011

Subject: Extension of Calendar Year 2011 NAS Pensacola Site Management Plan (SMP)
Deadlines, Extension Number 2011-001.

From: Patty‘ Marajh—Whittemore, Navy
David Grabka, FDEP
Tim Woolheater, USEPA Region 4

To: File : :
In accordance with Part XXIIT of the October 23, 1990, Federal Facilities Agreement, deadlines
established in the SMP may be extended pursuant to part XXIV. Below is a request for extending
a deadline date in accordance with Part XXIV, baragraph A.1-4 as agreed to by the parties and is
extended in accordance with paragraph E. The change recorded in this memo will be reflected in
the calendar year 2011 Final SMP update submitted due December 1, 2011.

1. QU/SITE Number & Description :_OU 19, Site 44 — Former UST Site 3221,

2. Deadline or schedule being extended: _Submittal of the draft final Sampiing and

Analysis Plan (Field Sampling Plan and Quality Assurance Project Plan)} Groundwater
Monitoring Work Plan for QU 19, Site 44 Feasibility Study Addendum.

3. Length of extension/new deadline: 61 Days from December 31, 2011 to March 1,
2012.

4. Good Cause
O Force Majeure
M Another Parties Failure

O Dispute Resolution
O Delay caused by extension granted for other deadline
0 Events or series of events mutually agreed to by the Parties



S. Brief description/Explanation of cause;

The Navy submitted to the Regulatory Agencies for review the Response to Comments
for regulatory comments received on the Federal Facilities Agreement (FFA) Primary
Document titled “Draft Sampling and Analysis Plan (Field Sampling Plan and Quality
Assurance Project Plan) Groundwater Monitoring Work Plan for Operable Unit 19 (Site
44) Feasibility Study Addendum Naval Air Station (NAS) Pensacola, Pensacola,
Florida”. The Résponse to Comments document was submitted on November 1, 2011.
On December 20, 2011 the Navy, U.S. Environméntal Protection Agency (EPA) and
FDEP completed a conference call and discussed the path forward. The EPA provided
specific comments on the Response to Comments document on the same day. The NAS
Pensacola FFA specifies that Draft Final Primary Documents will be submitted 60 days
following submittal the Response to Comments document. Therefore the due date for
the Draft Final document is December 31, 2011. However because specific comments
from EPA on the Response to Comments was not received in a timely manner and
comments or approval have not been received from FDEP, the Navy requests a
milestone schedule extension of 61 days with a proposed revised submittal date for the
Draft Final Document from December 31, 2011 to March 1, 2012. A revised Milestone
Schedule that reflects the 61 day schedule extension is attached.

IT IS SO AGREED

SRS

Patty Marajh - Whittemore
Remedial Project Manager

Tim

{)lheater

Remg¢dial Project Manager

USE

, Region 4



